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Department of Energy
FMPC Site Office 1494
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6319

APR 05 1901
DOE-1078-91

Ms. Catherine A. McCord

Remedial Project Director

U. S. Environmental Protection Agency
Region V - 5HR-12

230 South Dearborn Street

Chicago, IL 60604

Dear Ms. McCord:

EXTENSION OF MILESTONES - REMEDIAL INVESTIGATION (RI) REPORTS FOR OPERABLE
UNITS 3 AND §

References: 1) Letter, DOE-666-91, A. P. Avel to C. A. McCord,
"Notification of Additional Work Under the Consent Agreement
(CA) - Uranium Production Operations Area (UPOA)
Restoration," dated January 29, 1991

2) Letter, DOE-875-91, J. R. Craig to C. A. McCord, "Additional
o Work Under the Consent Agreement - Operable Unit (OU) 5,"
dated March 13, 1991

Through references 1 and 2 (enclosed), DOE notified U. S. EPA of additional
work in Operable Units 3 and 5 that would impact Consent Agreement milestones.
The notifications were consistent with Section XV.C. of the Consent Agreement.

This letter is written to request an extension to the milestones for submittal
of the RI Reports for Operable Units 3 and 5, under Section XVIII of the
Consent Agreement.

Good cause exists for this extension due to the rescoping of the OU’s work
requirements, as documented in the enclosed letters. There is good cause
because significant rescoping of the work is needed due to several factors,
including the cessation of production operations, which requires refocusing of
our resources and activities. Implementation of agreed resolutions for the
dispute over the ISA for Operable Unit 3 also requires a significant rescoping
effort, which has adversely affected the existing milestones for both Operable
Units. The length of time requested for the extension will be determined
through the preparation by DOE and approval by U. S. EPA of a revised Remedial
Investigation/Feasibility Study (RI/FS) schedule. This schedule is presently
under preparation by DOE.

fod

=
—
J




[

1494
Other primary documents such as the FS Report, Proposed Plan, and the Draft
ROD, will also be affected by the extension. These documents will also be
addressed in the revised RI/FS schedule.

If you have any questions, please contact me at FTS 774-6159.

Sincerely,

PC Rémedia] Actfon
roject Director

Enclosure: As stated
cc w/encl.:

. P. Whitfield, EM-40, FORS
. A. Hayes, EM-424, GTN

E. Mitchell, OEPA-Dayton
. August, GeoTrans -
Davidson, OEPA-Columbus
Butler, USEPA-V, 5CS-TUB-3
Benetti, USEPA-V, 5AR-26
Schuessler, PRC

. Glenn, Parsons

. Britton, WMCO

. Daugherty, WMCO

. Coyle, WMCO

Wood, ASI
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cc w/o encl.:

J. Fiore, EM-42, GTN

R. Holmes, USEPA-HQ

. E. Muno, USEPA-V, 5HR-13
A. Ullrich, USEPA-V, 5H-12
G. Ioannides, OEPA-Columbus
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